
Road Closings: 

Dark Hollow Road – 100 block – closed to through traffic due to a sinkhole.  Follow detour signs to get 

around to the other side.   

- April 2011 – road closed 

- May 26, 2011 – GP-11 permit application 

- July 1, 2011 – Notice from DEP returning permit – missing items 

- July 14, 2011 – Revised plans mailed to DEP – Madden Engineering 

- August 1, 2011 – Dave Gill – PA DEP contacted John Madden with some questions – application 

being reviewed 

- August 2, 2011 – John Madden received call from DEP – more questions – township to submit 

another set of documents and add some additional information to the profile 

- August 18, 2011 – new form resubmitted to DEP 

- September 29, 2011 – bids due 

- September 30, 2011 – bids open 7:00 a.m. 

- October 3, 2011 – bid awarded to JBeitz Enterprises, Inc. - $138,499.00 

- October 6, 2011 – GP-11 permit received from DEP 

- November 16, 2011 – received correspondence from JBeitz Enterprises, Inc. – concrete box 

culvert should arrive on-site the week of December 12th.  

 

 

Sulphur Springs Bridge: 

- January 2010 – Project on 4-year HATS Transportation Improvement Program 

- March 2010 – advertisement for Statements of Interest – design services for bridge replacement  

- May 6, 2010 – Supervisors workshop for the purpose of selecting an engineering firm to 

complete the design of the Sulphur Springs Bridge.  Top three selected were as follows: 1 – 

Wilson Consulting Group, PC, 2 – Larson Design Group, Inc., 3 – Pennoni Associates, Inc. (19 

statements of interest were received) 

- May 7, 2010 – Advised PennDot District 8-0 of engineering selection.  PennDot to notify 

Wheatfield Township with the next step in the process to begin design. 

- June 10, 2011 – Received email from Mark Wilson – project is on the 2013 – 2016 TIP – scoping 

and pre-design work should start in late 2011 – engineering could start in October 2012.  Will 

send a draft letter to Perry County Planning expressing interest in keeping the project moving 

- October 3, 2011 – scoping meeting with Wilson Consulting Group, Penn Dot, McCormick Taylor, 

Inc. and ASC Group, Inc. 

 


